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POLREP

_POLREP #147 _
-METCOA RESTART SITE
PULASKI, LAWRENCE CO., PA

ATTENTION:

KAREN WOLPER, DENNIS CARNEY, AND STEPHEN LUFTIG

I. SITUATION: (SATURDAY, 12/07/91 THROUGH MONDAY, 12/16/91)

A.

B.

C.

OSC AND TAT CONTINUE PRP CONTRACTOR OVERSIGHT IN
ACCORDANCE WITH PRP CONTRACTOR WORK SCHEDULE.

ACTIVITIES FCR THE PERICD INCLUDED COMPLETION OF AUGER
HOLE DRILLING AND SAMPLING OPERATIONS; COMPLETION OF
ONE ACRE NON-HOTZONE SURFACE S0IL SAMPLES; COMPLETION
OF PERIMETER SURFACE SOIL SAMPLES; AND COMPLETION OF
ALL BUILDING INVESTIGATIVE OPERATIONS.

TWENTY=-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUES.

PERSONNEL ON SCENE DURING THE PERIOD: TAT=-3
DEMAXIMIS-2
LAIDLAW-4
ESI~-3
PENNDRILL-2

WEATHER: SATURDAY THRU MONDAY: VARYING FROM OVERCAST
TO SUNNY WITH TEMPERATURES RANGING FROM THE
UPPER 20’8 TO THE LOWER 50’S8.

II. ACTIONS TAKEN

A.

C.

D.

PRP CONTRACTORS COMPLETED DRILLING AND SAMPLING OF 53
AUGER HOLES. THE PENNSYLVANIA DRILLING COMPANY RIG
CREW WAS DEMOBED FROM SITE.

PRP CONTRACTORS COMPLETED ALL NON-HOTZONE SURFACE SOIL

. SAMPLING. THIS SAMPLING CONSISTED OF ELEVEN SAMPLES

FROM THE CENTER OF ONE-ACRE PARCELS AND TWENTY-FOUR
SAMPLES FROM THE PERIMETER OF THE EXCLUSION ZONE.

PRP CONTRACTORS COMPLETED TEST PIT TRENCHING
OPERATIONS. THE AVERAGE DEPTH OF THE FIVE TEST PITS
WAS 3 FEET.

PRP CONTRACTORS PERFORMED AIR SAMPLING OPERATIONS. A
TOTAL OF FIVE HIGH VOLUME AND FOUR LOW VOLUME AIR

SAMPLES WERE TAKEN.
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E. PRP CONTRACTORS PERFORMED ALL INTERICOR BUILDING
- INVESTIGATIONS. THESE INVESTIGATIONS CONSISTED OF
OBTAINING DUST SAMPLES FROM SIX PREDETERMINED POINTS;
AND CONFINED SPACE INVESTIGATION AND SAMPLING OF THE
TWO FIFTEEK FOOT SUMPS.

IIXI. FUTURE PLANS

A. PRP CONTRACTORS TO COMPLETE DECON OF ALL EQUIPMENT
ONSITE FOR IMPENDING DEMOBILIZATION SCHEDULED FOR :
DECEMBER 20. ONE OFFICE TRAILER WILL REMAIN ONSITE FOR
SEITE SECURITY.

CAROL MANNING, OSC
USEPA-REGION IIIX
PHILADELPHIA, PA
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